GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED-Guntur District – NABARD RIDF XXIV-Road from Takillapadu to Pedagarlapadu in Dachepalli (M), Est.Cost Rs.450.00 lakhs- Extension of Agreement time up to 05.10.2020 without penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 554 **Dated: 30-09-2020.**
Read the following:-

1. G.O.Rt.No.989 PR&RD (Progs.II)Dept, Dt.13.08.2018
2. From the ENC, PR, Lr.No.AE/DEEII/ NABARD RIDF XXIV / Pedagarlapadu/GNT/2018 dt:21.08.2020

--000—

O R D E R :-

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference 2nd read above, and after examination of the matter, Government hereby accord 2nd time Extension of Agreement Time (EoAT) up-to 05-10-2020 (for a period of 93 days) without imposing penalty in respect of the work "Road from Takillapadu to Pedagarlapadu in Dachepalli (M)" Est.Cost. Rs.450.00 Lakhs under NABARD Rural Infrastructure Development Fund tranche XXIV during the year 2018-19, since the delay was not attributable to the Contractor.

2. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintendent Engineer, Panchayat Raj, Prakasam District.
The PS to Principal Secretary (PR&RD).
The OSD to Hon'ble M(PRRD M&G)
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER